Environmental Compliance

All activities conducted by Environmental Compliance (EC) are done in such a manner that
worker and public safety, including protection of the environment, are given the highest priority.
To ensure compliance with both the letter and spirit of regulatory requirements, EC has made a
commitment to comply with all applicable environmental requirements, as described in the
following mission statement:

The Environmental Compliance group is responsible for environmental compliance
support to DOE-LM programs and projects. The primary function of the group is to
identify by site and activity, applicable environmental, federal, state, and local
regulations and DOE orders; to provide environmental compliance oversight for Stoller
and their subcontractors to ensure that regulatory and statutory compliance requirements
are maintained throughout project activities; and to obtain permits, assist with their
implementation, and terminate them when activities are completed.

The EC group has consistently met all regulatory-compliance permitting and reporting
requirements on schedule and provided regulatory updates and expertise as requested. There
were no compliance issues or violations during this quarter. A summary of some of the activities
are listed in the table below and in the short summaries that follow.

ATy Corligtlgted
RFLMA Site Inspection 04/14/2008
Section 404 Nationwide Permit Notification for Modification of Dams A-1 and A-2 in 04/18/2008
North Walnut Creek and Dams B-1, B-2, B-3, and B-4 in South Walnut Creek at the
Rocky Flats Site.
Rocky Flats Stewardship Council quarterly meeting 05/05/2008
Final EMS Program Plan 05/30/2008
On-Site Disposal Facility quarterly inspection for Fernald 06/2008
Fernald Annual Site Inspection 06/2008
Annual Report/Letter to Ohio Historical Society and Advisory Council on 06/2008
Historic Preservation
Fernald Annual Site Environmental Report (included NESHAPS) 06/01/2008
Rocky Flats OLF Geotechnical Investigation Report 06/04/2008
Mound NPDES DMR-QA Study 27 06/05/2008
Fernald SARA 313 report 06/24/2008
Lakeview Site Annual Inspection 06/24/2008
Fernald Low-Level Waste Assessment 06/27/2008




Submitted monthly reports for Durango, Fernald, Mound, and Weldon Spring that included
Environmental Restoration, Radioactive Effluent, Federal Facility Agreement and Core
Team, and Monthly National Pollution Discharge Elimination System (NPDES) Discharge
Monitoring Reports (DMR).

Submitted a request to the Ohio Environmental Protection Agency (OEPA) for modifications
to the Mound Resource Conservation and Recovery Act permit to update contact and
contractor information for the permit. There is a 60-day public comment period from

June 10 through August 8, 2008, and a public meeting was held on July 8, 2008.

Completed NPDES permit renewals and submitted them to OEPA for several of the eastern
and western sites. One eastern site renewal was very complex and required an additional
sampling campaign in conjunction with a year’s worth of analytical data collection.

Completed National Environmental Policy Act (NEPA) quarterly updates, completed
identification of potential impacts related to proposed actions to breach five dams at the
Rocky Flats Site, and documented these in a NEPA review.

Performed weekly site inspections on several U.S. Department of Energy (DOE) Office of
Legacy Management (LM) sites, including the Fernald Preserve, the Grand Junction Disposal
Site, Mound, and Weldon Spring.

Continued to provide regulatory compliance support for the Rocky Flats Original Landfill
(OLF) geotechnical investigation, which was being conducted in accordance with the
Colorado Department of Public Health and Environment—approved work plan. The
investigation involved an evaluation of the mechanisms that may be causing observed
localized slumping and settling of the OLF soil cover and runoff control berms and the
possible effects of observed seeps and standing water in sections of the berm channels.

Provided input and assistance with several Pinellas documents, including the Feasibility
Study for the 4.5 Acre Site Source Removal and the Bryan Dairy Road Dewatering
Evaluation Report. Provided support in activities related to finalizing the Wastewater
Neutralization Area Statement of Basis, an application to Pinellas County for a tree removal
permit, and issues related to tree removal.

Prepared a letter for the DOE Office of Environmental Management that justified

technical infeasibility issues related to analysis of two radionuclides at the Mound Site:
protactinium-231, which could not be analyzed in the sanitary influent, and strontium-90,
which requires a high annual ingestion for more than 50 years before the risk from ingestion
exceeds 107°. The letter was sent to Miamisburg Mound Community Improvement
Corporation (MMCIC), which has forwarded the letter to the Ohio Department of Health.
Stoller has already conferred with Ohio Department of Health technical personnel, and it is
anticipated that the request to drop those two analytes will be granted.

Supported development of the Notice to File to manage purge water for the annual sampling
event at the Salmon site. Low-flow sampling has been approved and successfully reduces
purge water volumes from a total of about 7,000 gallons to about 100 gallons. This results in
disposal cost savings of about $10,000.




Environmental Management System

Stoller continued to collaborate with DOE-LM to more fully implement the joint Environmental
Management System (EMS) in accordance with the requirements of Executive Order 13423,
Strengthening Federal Environmental, Energy, and Transportation Management; Instructions
for Implementing Executive Order 13423; DOE Order 450.1A, Environmental Protection
Program; and DOE Order 430.2B, Departmental Energy, Renewable Energy and Transportation
Management. To accomplish this, the majority of EMS efforts were directed toward developing
individual EMS programs to implement and manage multiple environmental focus areas within
DOE-LM: energy efficiency, renewable energy, water conservation, environmentally preferable
purchasing, waste minimization and pollution prevention, sustainable buildings, vehicle and fuel
use, electronics stewardship, and land stewardship.

Performance against the fiscal year (FY) 2008 EMS goals, initiatives, and achievements are
noted in the following tables:

Table 1. Summary of FY 2008 EMS Goals, Initiatives, and Achievements

Goals Achievements Status
1. Reduce the use of Collection of paper-use data is ongoing and will be reported at the end
copier/printer paper at of the fiscal year.
DOE-LM sites by 5%
per employee.
2. Reduce travel to Through the first three quarters of FY 2008, Stoller actual travel costs
DOE-LM sites by 5% are ~38% less than budgeted travel costs. This indicates reduced fuel
(actual travel and energy use related to air travel, rental cars, and hotels. .
compared to budgeted
travel).
3. Enroll one additional Currently evaluating the renewable energy power purchase options for
DOE-LM site in a utilities that offer renewable energy purchase options for DOE-LM sites
renewable-energy served by these utilities. We will enroll at least one site in utility-offered
program. renewable energy before 9/30/08.
4. Increase renewable- Negotiating with Duke Energy to increase renewable energy at Fernald
energy use at two by approximately 500%. Larger increase than planned due to LEED
DOE-LM sites by 5%. Green Power Credit criteria for the Visitor's Center. Increased
purchases of renewable energy will begin in July 2008. .
Discussing increasing renewable energy used at Grand Junction

Disposal Site (Cheney) and Monticello site with site leads. At least one
of these sites will increase renewable energy purchased by at least
5% before 9/30/08.

5. Use two additional At the onset of the fiscal year, this EMS goal was established to promote
green products at any environmentally preferable purchasing (EPP) toward sound stewardship
LM site. across the DOE-LM complex. With a quarter remaining in the fiscal year

and continued focus on green alternatives, there are already more that
two green products in use. The three recognized that meet this goal
illustrate the breath of the effort:

e Green furnishings at FPVC
e Kubota model diesel mower
e Ricoh MPC 3000 copier on the Ecologo list

Stoplight status = . Excellent, Satisfactory, ‘ Requires Improvement




Table 2. Summary of FY 2008 EMS Goals, Initiatives, and Achievements (cont.)

Initiatives

Achievements

Status

1. Study feasibility of
installing additional
solar-powered
equipment at DOE-LM
sites.

Tuba City is installing a parabolic-mirror solar-heating system, estimated
to be completed in late FY 2008 or early FY 2009. We also began
developing goals and objectives for feasibility evaluations to be
conducted in FY 2009.

2. Study feasibility of
reuse/regeneration of
the ion exchange resin
at the Fernald site’s
Converted Advanced
Wastewater Treatment
facility.

lon exchange resin is posted on DOE materials
exchange page.

3. Study feasibility of
changing the vehicles
currently in the DOE-
LM General Services
Administration (GSA)
vehicle fleet to more
fuel-efficient ones.

Replaced vehicle at Fernald with more efficient vehicle.

Stoplight status = . Excellent,

Satisfactory, ‘ Requires Improvement

Table 3. Third Quarter FY 2008 Recycling Totals

Office Paper 3,226 4,799 5,449
Cardboard 0 0 845
Plastic 10 10 10
Magazines 170 250 240
Steel 2,030 10 4,650
Glass 20 30 20
Aluminum 30 30 35
Newspapers 100 100 80
Phone Books 20 20 40
Toner Cartridges 35 10 40
Salvaged materials
e The DOE-LM Grand Junction site

donated 960 pounds of binders to a local

school district.
e Fernald Site salvaged 1,000 pounds of

electric cable and assorted electrical

items. 1,960
TOTAL 5,641 5,259 | 13,369




Communications and Media

Current Quarterly Action Taken This Quarter
Status April 1-June 30, 2008

Coordinator: Darlene Depinho

Action Plan Next Quarter
July 1-September 30, 2008

Objective(s) (as of June 30, 2008) (Brief Summary of Actions)

Increase e A new EMS webpage was
communications *Green Status established and populated with
sustainability programs, program
team members, and other EMS

The media campaign information.

remains on schedule. e A DOE/Stoller EMS bulletin was
developed and posted at the
symposium. Currently, it is being
reproduced for distribution
throughout DOE-LM active sites.

e |deas for an EMS media campaign
were developed.

e EMS staff participated in DOE
Headquarters’ (HQ's) quarterly EPP
teleconferences.

o EMS staff participated in EMS
Assistance Network teleconferences.

e A Recycling Update bulletin, which
summarizes recycling totals for DOE-

e EMS Stoller and DOE-LM members
attended the First Annual Federal
Environmental West Coast
Symposium in June.

LM sites during FY 2008, was issued.

(Brief Highlight of Action)
Distribute the DOE/Stoller
EMS Bulletin throughout DOE-LM
active sites.
Continue E-news articles.

Roll-out additional media campaigns.

Information
exchange

e EMS staff will continue to participate
in DOE HQ'’s quarterly EPP
teleconference.

o EMS staff will continue to participate
in EMS Assistance Network
teleconferences.

e Periodically, information regarding
‘Greening the government’ is posted
on the weekly E-News e-mail
distribution to improve EMS
awareness.

> In progress

Training

Current Quarterly Action Taken This Quarter

Status April 1-June 30, 2008
Objective(s) (as of June 30, 2008) (Brief Summary of Actions)

Coordinator: Paul Wetherstein

Action Plan Next Quarter
July 1-September 30, 2008
(Brief Highlight of Action)

EMS training
Green Status

On schedule.

EMS program
training

e Schedule developed to present
one program per month.
e EPP presented

> In progress

Present renewable energy,
sustainable buildings, and energy
efficiency and greenhouse gases

EMS awareness
training

> In progress Revising existing training

Roll out revised
EMS awareness training




Energy Efficiency and Greenhouse Gases Program (EMS Program #1)

Sponsors: Rich Bush, DOE-LM; Doug Gail, SM Stoller

Mission Statement: The Energy Efficiency and Greenhouse Gases Program establishes an energy
conservation program as defined in Executive Order 13423 and approved by DOE-LM. The program
incorporates requirements for energy efficiency and reductions in greenhouse gases, and it advocates
conserving environmental resources and improving operational capabilities and mission sustainability.

Current Quarterly
Status

Action Taken This Quarter
April 1-June 30, 2008

Action Plan Next Quarter
July 1-Sept 30, 2008

Objective(s)
Program
implementation

(as of June 30, 2008)

* Green Status

The program is on
schedule to collect energy
use for metered sites.

(Brief Summary of Actions)

Since the program charter was formally
issued, the implementation team
comprising both Stoller and DOE-LM
subject matter experts developed and
finalized an implementation procedure,
and continue to meet monthly to
successfully complete the program
objectives.

(Brief Highlight of Action)

In the final performance quarter of

FY 2008, the team will continue
collecting and organizing energy

use data, providing training to staff
members, and following up on previous
site energy conservation projects.

Establish energy
use baseline

* Green Status

The program is on
schedule and in progress

Draft reporting format for current
energy use was developed for the
baseline.

Locate sites’ energy use data for base
years. Begin correlating base-year data
with current energy use.

Renewable Energy Program (EMS Program #2)
Sponsors: Mark Kautsky, DOE-LM; Barbara Mazurowski, SM Stoller

Mission Statement: The Renewable Energy Program will facilitate the use of renewable energy sources
in support of Executive Order 13423 requirements, as approved by DOE-LM. The program will advocate
that, to the extent feasible, energy consumed comes from new renewable sources and that DOE-LM

implements renewable energy generation projects.

Objective(s)

Current Quarterly
Status
(as of June 30, 2008)

Action Taken This Quarter
April 1-June 30, 2008
(Brief Summary of Actions)

Action Plan Next Quarter
July 1-Sept 30, 2008
(Brief Highlight of Action)

Program
implementation

* Green Status

The program is on track to
meet the Renewable
Energy Goals and
Objectives for FY 2008.
The program is being
implemented in accordance
with the program
procedure.

Since the program charter was formally
issued, we completed the Renewable
Energy Program Procedure for the
STO-11 revision. Fernald increased its
purchase of “go green” energy from
Duke Power by about 5-fold, exceeding
the 5% increase target for the year.

In the final performance quarter of

FY 2008, one more LMS site will enroll
in utility green power purchase, and
either Cheney or Monticello sites
(currently using green power) will
increase utility green power purchase
by 5%.

Establish
evaluation
process for
installing
renewable
energy project

> In progress

Continued research into DOE Order
430.2B requirements for
documentation for feasibility
evaluations and the waiver process if
renewable energy project is
determined not feasible.

Based on results of requirements
research, prepare draft evaluation
process with input from LMS subject
matter experts in life-cycle cost
evaluations, e.g., in engineering and
procurement disciplines.

energy projects

Status renewable

> In progress

As part of the scorecard initiative,
started collecting information on each
utility company that provides energy to
LMS sites to determine whether energy
from new renewable energy sources is
available for purchase, and the cost.

Complete the scorecard and obtain
review and feedback from each LMS
site lead. This information will then be
used to help prioritize evaluations for
new renewable energy projects.

Prioritize
renewable
energy targets

> In progress

Initiated process of proposing goals
and targets for FY 2009.

Propose goals for performing
evaluations at percentage of
LMS sites, to identify targets for
renewable energy projects.




Water Conservation Program (EMS Program #3)
Sponsors: Liz Weyler, DOE-LM; Joe Legare, SM Stoller

Mission Statement: The Water Conservation Program will facilitate the reduction of water consumption
intensity at DOE-LM sites in support of Executive Order 13423 requirements, as approved by DOE-LM.
The Water Conservation Program will advocate natural resource sustainability by continually improving
water use efficiencies.

Current Quarterly
Status

Action Taken This Quarter
April 1-June 30, 2008

Action Plan Next Quarter
July 1-Sept 30, 2008

Objective(s)

Program
implementation

(as of June 30, 2008)

* Green Status

The Water Conservation
(WC) Program remains
on schedule for full
implementation. It is
unlikely that the program
will achieve the 2% annual
potable water-use-intensity
reduction for FY 2008;
continued implementation
will align the program for
achieving the alternative
cumulative goal of 16%
reduction by FY 2015 end
(per EO13423).

(Brief Summary of Actions)

Since the program charter was
formally issued, the WC team,
consisting of Stoller and DOE-LM
staff, finalized the program
implementation plan and worked
toward the objectives identified below.

(Brief Highlight of Action)

In the final performance quarter of

FY 2008, the WC Program will
complete the objectives identified
below and develop programmatic
EMS goals and initiatives for FY 2009.

Categorize
DOE-LM sites

> In progress, on
schedule.

Most DOE-LM sites have been
preliminarily categorized to determine
the level of WC Program inclusion
using the process identified in the
program implementation plan and
information provided by Stoller site
leads.

Complete categorization list for all
DOE-LM sites.

Establish

FY 2007
baseline for Goal
Metrics Program
sites.

> In progress, on
schedule.

Water use data (from utility billings)
are being gathered for the baseline
period for Goal Metrics Program sites.

Complete FY 2007 baseline. Water
use intensity (WUI) baseline number
will be calculated for each separate
Goal Metrics Program site and as a
combined WUI baseline number for all
DOE-LM Goal Metrics Program sites.
(The combined number will be used to
determine performance toward the
EO 13423 goal.)

Determine
water-use-
intensity at Goal
Metrics Program

> In progress, on
schedule.

Water use data are being gathered for
the FY 2008 performance period for
Goal Metrics Program sites.

Provide projected WUI numbers for
FY 2008. Information cannot be
finalized until after FY 2008 end when
final usage data are received.

reduction goal
for Goal Metrics
Program sites.

have been finalized.

sites during

FY 2008.

Determine > Not started No action to date. Provide projected performance

FY 2008 Oh sdarl N A c:n information for FY 2008. Information
performance z;nﬁog t?é incitligtned cannot be finalized until after FY 2008
use-intensity walter use data
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Environmentally Preferable Purchasing Program (EMS Program #4)
Sponsors: Deborah Boggs, DOE-LM; Donna Gallaher, SM Stoller

Mission Statement: The Environmentally Preferable Purchasing (EPP) Program will establish a national
approach to expand purchases of environmentally sound goods and services, including biobased
products in accordance with Executive Order 13423, as approved by DOE-LM. The EPP Program will
advocate the implementation of a green procurement process.

Objective(s)

Current Quarterly Status
(as of June 30, 2008)

Action Taken This Quarter
April 1-June 30, 2008
(Brief Summary of Actions)

Action Plan Next Quarter
July 1-Sept 30, 2008
(Brief Highlight of Action)

Program
implementation

* Green Status

The EPP Program remains
on schedule for full
implementation by the end of
FY 2008.

Since the EPP program charter was
formally issued, the implementation
team comprising both Stoller and DOE-
LM subject matter experts developed
and finalized an implementation
procedure, and continue to meet
monthly to successfully complete the
program objectives.

In the final performance quarter of
FY 2008, the following three
objectives will be the priority:

(1) train the workforce on program
coding, (2) kick-off the tracking
program toward EPP consideration,
(3) evaluate the performance toward
green purchase consideration.

Establish system
to capture EP
purchases

> Completed

In April, the EMS coding program was
presented and approved by both the
working group and the EMS Core
Team. In addition, the “no codes” as
exceptions were defined and also
approved in May. Finally, the purchase
requisition was modified and the credit
card log field ready for use to capture
EPP consideration.

Incorporate the coding system into
the training program and implement
accordingly.

Develop/Issue

> In progress, on schedule

Advocacy policy prepared, presented,

Issue policy and include in

EPP policy and approved by senior management Procurement Manual (Stoller) and
and the EMS Core Team in late June. issue as guidance for DOE-LM
personnel (DOE-LM).
Media/fact sheet > In oroaress. behind A draft poster was created in May and Media campaign is aligned with the
on"LMS is E dgl ’ has been tailored toward the LMS 4th quarter training and
GREEN" schedule green advocacy approach; However, it implementation LM-wide.

needs to reflect the green alternative
prior to issuance.

Train personnel
on EPP coding
and reporting

> In progress, behind
schedule

Advocacy policy, which includes
approved exceptions approved late
June; therefore, training material
development is behind schedule.

Train the LMS workforce in EMS
coding via a formal training course
in Breeze prior to formal
implementation. Target month is
July 2008

Implement the
tracking program

> Not started. Implemetation
to track is planned for the
4th quarter of FY 2008.

No action to date

Formal implementation of tracking of
EPP consideration to follow training.
Target month is August 2008.

Evaluate 4th

> Not started. Objective to

No action to date

Evaluate EPP consideration

FY quarter track is pl d for the 1st performance that occurred in 4th
performance rjgrt; gfa;\r(]googr els quarter of FY 2008. Target month is
(July 1-Sept 30) q : November 2008.

Links to "LMS No action to date The initial collection of “links” toward

Green" page (tool
for requisitioners)

> Not started. Objective to
develop the “links to
Green” page is planned for
the 1st quarter of FY 2009.

the development of the “LMS Green”
page to begin in 4th quarter of

FY 2008. However, the posting of
the page is planned for 1st quarter
FY 2009.

Implementation
Lessons Learned
Report FY 2008

> Not started. Objective to
identify and implement
lesson learned is planned
for the 1st quarter of
FY 2009.

No action to date

The initial collection of “lessons
learned” to begin in 4th quarter of
FY 2008. However, the evaluation
and system changes to occur for
1st quarter FY 2009.

> In progress, behind
schedule

A draft poster was created in May and
has been tailored toward the LMS
green advocacy approach. However, it
needs to reflect the exception theme
prior to issuance.

Media campaign is aligning with the
4th quarter training and
implementation LM-wide.
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Waste Minimization and Pollution Prevention Program (EMS Program #5)
Sponsors: Deborah Boggs, DOE-LM; Dave Westhead, SM Stoller

Mission Statement: The Waste Minimization and Pollution Prevention (WM/P2) Program supports efforts
to promote a more sustainable environment and implements pollution prevention activities in accordance
with Executive Order 13423, as approved by DOE-LM. The WM/P2 Program will advocate
environmentally sound waste minimization and pollution prevention practices.

Objective(s)

Current Quarterly

Status

(as of June 30, 2008)

Action Taken This Quarter
April 1-June 30, 2008
(Brief Summary of Actions)

Action Plan Next Quarter
July 1-Sept 30, 2008
(Brief Highlight of Action)

Program
implementation

* Green Status

The program remains
on schedule for full
implementation by the end

Since the WC program charter was
formally issued, the implementation
team comprising both Stoller and
DOE-LM subject matter experts
developed and finalized an
implementation procedure and

In the final performance quarter of
FY 2008, training will be in place, the
Awards Program up and running, and
chemical inventories completed.

information of
waste and
recycled
materials

behind schedule

for compilation into one tracking
system.

This will be the method by which we
maintain individual site records for roll
up into a consolidated report.

of FY 2008. continue to meet monthly to
successfully complete the program
objectives.
Obtain baseline > Gathering data from several sources Complete data collection and publish
In progress,

LM-wide.

Track volume of
waste and
recycled
materials last
quarter FY 2008

In-progress.

This has been
implemented and
reported in
quarterly reports.

Compiling site data for consolidated
reporting.

This will be the method by which we
maintain individual site records for roll
up into a consolidated report.

Working on consolidated LM-wide
WM/P2 reporting.

Broaden scope of recycling
at the sites.

Develop method

Intern has developed database and is

Focus on green or sustainable

and implement In-progress currently collecting data to populate. chemicals LM-wide.

tracking of

hazardous

chemicals

Develop PPOA > Not started Internal completion date is Develop PPOA process by the end of
(Pollution 09/30/2008. the 4th quarter.

Prevention > Planned for the

Opportunity 1st quarter of

Assessment) FY 20009.

process

12




Sustainable Buildings Program (EMS Program #6)
Sponsors: Liz Weyler, DOE-LM; Mike Butherus, SM Stoller

Mission Statement: The Sustainable Buildings Program will evaluate and incorporate the requirements
for sustainable buildings as defined in Executive Order 13423 and approved by DOE-LM. The program
will advocate the use of sustainable building practices.

Current Quarterly

Status

Action Taken This Quarter
April 1-June 30, 2008

Action Plan Next Quarter
July 1-Sept 30, 2008

Objective(s)

Program
implementation

(as of June 30, 2008)

* Green Status

The SB Program remains
on schedule for full
implementation by the end
of FY 2015.

(Brief Summary of Actions)

Since the program charter was
formally issued, the implementation
team, comprising both Stoller and
DOE-LM subject matter experts,
developed and finalized an
implementation procedure and
continue to exchange information and
communicate with each other as
needed to successfully complete the
program objectives.

(Brief Highlight of Action)

The following three objectives are
planned for the final performance
quarter of FY 2008: (1) obtain LEED
"gold” certification of the Fernald
Preserve Visitors Center, (2) complete
assessment of existing building, and
(3) incorporate Guiding Principle
language into any new lease contract.

Obtain LEED
"gold”
certification for
Fernald Visitor
Center

> In-progress

Information on 31 design credit was
submitted to the U.S. Green Building
Council (USGBC) in May. All 31
design credits were approved by
USGBC in June.

The installation and construction of the
ground-source heat pump HVAC
system was completed.

The installation and construction of the
zero-discharge biowetland was
completed.

The 100 percent design of Phase |
public-use amenities (trails, signs, and
overlooks) is under review. The design
incorporates the use of recycled-
content materials, the reuse of on-site
materials, the use of native plants, and
the implementation of erosion-control
methods.

Submit construction credit information
to USGBC in July.

Note: Only need eight more points for
LEED “gold.”

Establish

baseline (capital
asset buildings/
leased facilities)

> Completed.

A baseline was created for both
existing buildings and leased facilities.

Assess existing
facilities

> In-progress

Both DOE-LM and Stoller
representatives participated in the HQ
High Performance Sustainable
Building Working Group in developing
and issuing an assessment tool for
existing buildings.

Identify high
target buildings
to implement
guiding
principles in 15%
of existing
buildings (by net
sq. ft) by 2015

> Not started. Objective
to identify high-target
buildngs to implement
guiding principles is
planned for the 1st
quarter of FY 2009.

No action to date

Identification of high-target buildings is
to occur in FY 2009.

Identify
recommendation
to implement
guiding
principles

> Not started.
Objective to make
recommendations to
implement guiding
principles is planned
for the 1st quarter of
FY 20009.

No action to date

Identification of recommendations for
high target buildings is to occur in
FY 2009.
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Vehicle and Fuel Use Program (EMS Program #7)
Sponsors: Mark Kautsky, DOE-LM; Derek Mikesell, SM Stoller

Mission Statement: The Vehicle and Fuel Use Program will evaluate and incorporate, as deemed
appropriate for DOE-LM operations, the requirements for vehicle and fuel use as defined in Executive
Order 13423 and approved by DOE-LM. The Vehicle and Fuel Use Program will advocate natural
resource sustainability by evaluating vehicle and fuel use.

Objective(s)

Current Quarterly
Status
(as of June 30, 2008)

Action Taken This Quarter
April 1-June 30, 2008
(Brief Summary of Actions)

Action Plan Next Quarter
July 1-Sept 30, 2008
(Brief Highlight of Action)

Program
implementation

* Green Status

The program remains
on schedule.

Since the program charter was formally
issued, the implementation team,
comprising both Stoller and DOE-LM
subject matter experts, developed and
finalized an implementation procedure
and continue to meet monthly to
successfully complete the program
objectives.

In the final performance quarter of
FY 2008, the following activities are
planned: (1) maintain list,

(2) establish base period, and

(3) monitor fuel consumption.

Maintain list of
vehicles

> In-progress

This list continued to be maintained.

This list will continue to be
maintained.

Establish base
period for
comparison

> Not started. Objective
is planned for the 4th
guarter of FY 2008.

No action to date

Establish a base period.

Monitor monthly
fuel consumption

> In-progress

The monthly fuel consumption
continued to be monitored.

The monthly fuel consumption will
continue to be monitored.

Electronics Stewardship Program (EMS Program #8)
Sponsors: Rich Bush, DOE-LM; Mike Bulebush, SM Stoller

Mission Statement
The Electronics Stewardship Program will promote sustainable management of DOE-LM'’s electronic
equipment by integrating the relevant requirements of Executive Order 13423 and DOE Order 450.1 with
DOE-LM activities, as approved by DOE-LM. The program will advocate environmentally sound electronic
stewardship practices.

Objective(s)

Current Quarterly
Status

(as of June 30, 2008)

Action Taken This Quarter
April 1-June 30, 2008
(Brief Summary of Actions)

Action Plan Next Quarter
July 1-Sept 30, 2008
(Brief Highlight of Action)

Program
implementation

* Green Status

The program remains
on schedule.

Since the program charter was formally
issued, the implementation team,
comprising both Stoller and DOE-LM
subject matter experts, developed and
finalized an implementation procedure
and continue to meet monthly to
successfully complete the program
objectives.

In the final performance quarter of
FYO08, the following activities are
planned: (1) continue purchasing
EPEAT equipment, (2) assess energy
start features, and (3) recycling
electronic equipment.

Track Electronic
Product
Environmental
Assessment Tool
(EPEAT)
purchases

> In progress

$30,000 was spent on EPEAT
equipment (computers, monitors, etc)
at the Fernald Visitors Center

Continue to purchase EPEAT
equipment as needed.

Implement energy
star features on
computers and
monitors

> Not started. Objective
is planned for the 4th
quarter of FY 2008.

No action to date

Assessment and implementation
planned in the 4th quarter of FY 2008.

Recycle electronic
equipment

> In progress

No action this quarter

Continue to recycle electronic
equipment as it is available.
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Land Stewardship Program (EMS Program #9)
Sponsors: Rich Bush, DOE-LM; Joe Legare, SM Stoller

Mission Statement: The Land Stewardship Program will advocate improved ecosystem health on
DOE-LM properties in accordance with DOE Order 450.1 and other federal regulations, such as the
Endangered Species Act, the Noxious Weed Act, the Wetlands and Floodplains Act, and the Farmland
Protection Act, and as approved by DOE-LM. The program will advocate a process to (1) systematically
evaluate and assess existing ecological site surface conditions and trends, (2) identify and propose
improvements that would be beneficial on a landscape ecosystem level, and (3) implement improvements
with consideration of adjacent land uses, owners, and political entities. The program will define success

on the basis of measurable parameters.

Objective(s)

Current Quarterly
Status
(as of June 30, 2008)

Action Taken This Quarter
April 1-June 30, 2008
(Brief Summary of Actions)

Action Plan Next Quarter
July 1-Sept 30, 2008
(Brief Highlight of Action)

Program
implementation

* Green Status

The program remains on
schedule.

Since the program charter was
formally issued, the implementation
team, comprising both Stoller and
DOE-LM subject matter experts,
developed and finalized an
implementation procedure and
continue to meet monthly to
successfully complete the program
objectives.

In the final performance quarter of
FY08, the following actions are
planned: (1) complete secondary
screenings, (2) prioritize sites, and
(3) develop strategy for selected site.

Initial screening
of sites

> Completed June

Primary screening completed.

Secondary
screening of
sites

> In progress

Started secondary screening.

Complete secondary screening

Prioritize sites
and select initial
site

> Not started.
Objective is
planned for the 4th

quarter of FY 2008.

No action to date

Prioritize sites and select site

Develop strategy
for selected site

> Not started.
Objective is
planned for the 4th

quarter of FY 2008.

No action to date

Develop strategy for selected site and
provide to DOE-LM for approval
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ENVIRONMENTAL STEWARDSHIP STANDARDS FOR EMS PROGRAM SUCCESS

*

AT

*

DOE-LM and SM Stoller LMS
contractor:

o Met >75% of objectives and <5% at
risk according to EMS report card.

e Has a comprehensive, written
affirmative procurement program that
includes all green products and
services covered in EO 13423;
demonstrates compliance in
representative acquisitions (e.g.,
construction, O&M, office supplies);
monitors compliance annually;
develops corrective action plans to
address shortcomings, and conducts
training.

e Demonstrates implementation of a
sustainability program for buildings.
Is consistent with EPACT 2005 and
is on track to meet 15% goal in
EO 13423.

1.

New contractors assigned
construction, design and new
leases

Establish a sustainable building
program

e Demonstrates comprehensive
implementation of a sustainability
program for Electronic Stewardship
that at a minimum promotes the
purchase, operation, and use of end-
of-life management strategies for
electronic assets consistent with the
EO 13423 Electronics Stewardship
goal and implementing instructions.

e Has a comprehensive Compliance
Management Plan and
implementation strategies in
accordance with the 11/04
President’'s Management Council
Compliance Initiative Memorandum,
EO 13423 and implementing
instructions, and has implemented at
least operational recommendations.

DOE-LM and SM Stoller LMS
contractor:

o No more than 15% at risk on
program metrics according to the
EMS report card.

e Has an affirmative procurement
program for all green products
and services covered in
EO 13423; and can demonstrate
compliance in representative
acquisitions (e.g., construction,
O&M, office supplies, janitorial).

e Incorporates guiding principles
into all new design contracts for
construction, major renovations
and leases (those awarded in
FY 2007 and beyond).

e Has developed an Electronic
Stewardship program and is on
track in implementing 100% of
planned milestones to meet
the EO 13423 Electronic
Stewardship goal no later
than 2010.

e Has a comprehensive
Compliance Management Plan
and implementation strategies in
accordance with the 11/04
President’'s Management Council
Compliance Initiative
Memorandum, EO 13423 and
implementing instructions.

DOE-LM and SM Stoller LMS
contractor:

e Has >15% at risk on metrics
according to the EMS report card.

e Has no affirmative procurement
program or only has a program
for some products and/or cannot
demonstrate inclusion of
requirements for green products
in representative acquisitions.

e Cannot demonstrate incorporation
or compliance with guiding
principles on new construction,
major renovations, or leases,
and/or has not developed a
sustainable buildings program.

e Does not have a program to
implement the EO 13423
Electronic Stewardship goal
and/or has missed planned
Electronic Stewardship
milestones.

e [f applicable, has not selected
initiatives for a Compliance
Management Plan and/or
developed a strategy with the
Federal Environmental Executive
in accordance with the President’s
Management Council Compliance
Initiative, EO 13423 and
implementing instructions.
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